
Status of Major Construction Projects

Funded in FY 2010 Budget
Projects $100,000 or Greater Cost

May 13, 2010

Project Status & Estimated Estimated Total Contract Change Change

Contractor Design Construction Project Amount Orders Orders
Completion Dates Budget (Dollars) (Percent)

Seventy-Six CA (75% Federal Reimbursement) Lappe Cement Finishing, Inc. - Perryville Design Begin Aug 07

Perry County - Mississippi River Access 90% complete - Awaiting lower river level. Complete End Mar 10 388,423$       52,980$          15.0%

Adams (Anna M.) Access (75% Federal Reimbursement) Kissick Construction Co., Inc. - Kansas City Design Begin Nov 09

Laclede County - Gasconade River Access Development CONSTRUCTION COMPLETE Complete End May 10 110,000$        $          96,475 960$               1.0%

Black Hawk Access (75% Federal Reimbursement) Begin Apr 10 Contract not

Marion County - Fabius River Access Development Design in progress. Dec 09 End Sep 10 yet advertised

Blair Bridge CA  (75% Federal Reimbursement) Wales Contracting, Inc. - St. Joseph Design Begin Sep 09

Ozark County - Asphalt Parking Lot and Boat Access Area CONSTRUCTION COMPLETE Complete End Dec 09  $        196,540 0.0%

Eminence City Park  (75% Federal Reimbursement) Design Begin Apr 10

Shannon County - Jacks Fork River Access Design complete. Complete End Aug 10

Columbia (75% Federal Reimbursement) Partnership with City of Columbia. Begin Jul 09

Boone County - A. Perry Phillips Park Lake Access - Boat Ramp, Fishing 75% complete 210,000$       NA NA NA

Dock,  Courtesy Dock, and Parking Lot

Hamilton City Lake (75% Federal Reimbursement) Sherwood Log & Custom Homes - Urich Design Begin Oct 09

Caldwell County - Hamilton City Lake Access CONSTRUCTION COMPLETE Complete End May 10 115,000$       99,108$           0.0%

Moberly (75% Federal Reimbursement) Partnership with City of Moberly. Begin Aug 09

Randolph County - Sugar Creek Lake Access Development CONSTRUCTION COMPLETE Partnership End Dec 09 430,000$       NA NA NA

Indian Trail CA (75% Federal Reimbursement) Design Begin May 10

Dent County - Blackwell Lake Road, Parking, Dock, Boat Ramp Design complete. Complete End Oct 10 225,000$       

Nature Centers Expographiq - Quebec, Canada Design Begin Apr 09

Rotating Exhibits CONSTRUCTION COMPLETE Complete End Feb 10 400,000$       351,481$         -$                0.0%

Bids have been let and construction contract has been signed.

Construction by D&D staff.

No construction contract in effect at this time.
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Blind Pony CA Begin Jul 10 Contract not

Saline County - New Storage Building Design not yet begun. Apr 10 End Nov 10  $      275,000 yet advertised

Central Region Office  Submitted for 

Boone County - New Regional Office at Phillips Lake and Commission

Storage at the Charles W. Green CA consideration

Eagle Bluffs CA River City Construction, LLC - Ashland Design Begin Mar 10

Boone County - Storage Building Construction ready to begin. Complete End Aug 10 156,000$        $        177,780 -$                0.0%

Four Rivers CA Stan Bowman Construction, L.L.C. - Joplin Design Begin Jul 09

Vernon County - Office Replacement CONSTRUCTION COMPLETE Complete End Oct 09 265,403$        $        252,403 1,494$            0.6%

Kansas City Region Office J&M Contracting, Inc. of Kansas - Olathe, KS Design Begin Jul 09

Jackson County - New Office 65% complete Complete End Jan 11 3,504,846$    3,337,846$      13,063$          0.4%

Blind Pony Fish Hatchery (75% Federal Reimbursement) SMI-CO Construction, Inc. - Odessa Design Begin Sep 09

Saline County - 1) Phase 2 - Hatchery Production Ponds Renovation 85% complete Complete End Jun 10 593,760$         -$                0.0%

Design Begin Jul 10 Advertising

Complete End Nov 11 in progress

Lost Valley Fish Hatchery (75% Federal Reimbursement) MDC Design & Development Staff Design Begin Jun 08

Benton County - Rearing Pond Underdrain System - Phase 2 75% complete - Suspended until summer. Complete End Oct 09 180,000$       NA NA NA

Shepherd of the Hills Fish Hatchery Flat Creek Excavating, LLC - Cape Fair Begin May 10

Taney County - Resolve Domestic Waste Treatment Problem - Construction ready to begin. 281,311$       

Connection to Branson City Sewer

Chesapeake Fish Hatchery (75% Federal Reimbursement) Micro-Comm., Inc. - Olathe, KS Design Begin Sep 09

Lawrence County - Hatchery alarm system CONSTRUCTION COMPLETE Complete End Jan 10 200,000$        $        219,220 -$                0.0%

Hunnewell Lake CA (75% Federal Reimbursement) Bleigh Construction Company - Hannibal Design Begin Oct 09

Shelby County - Fish Hatchery Water Intake Structure Replacement 75% complete Complete End Mar 10 327,197$        $        297,197 4,168$            1.4%

Roaring River Hatchery  (75% Federal Reimbursement) CAMCOR Environmental - Stella, MO Design Begin May 09

Barry County - Generator Replacement & Electrical Service CONSTRUCTION COMPLETE Complete End Sep 09 107,898$         6,703$            6.2%

Shepherd of the Hills Fish Hatchery (75% Fed. Reimb.) Webster County Excavating, LLC - Seymour Design Begin Sep 09

Taney County - Water Piping System to Brown Trout Facility CONSTRUCTION COMPLETE Complete End May 10 150,000$          $        196,889 (5,396)$           -2.7%

Bids have been let and construction contract has been signed.

Construction by D&D staff.

No construction contract in effect at this time.
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Shepherd of the Hills Fish Hatchery Meramec Mechanical, Inc. - Fenton Design Begin Jun 09

Taney County - Water Chiller Replacement CONSTRUCTION COMPLETE Complete End Sep 09 160,000$       1,399$            0.9%

Ted Shanks CA MDC Design & Development Staff Design Begin Aug 09

Pike County - Water Control Structure Replacement 80% complete.  Suspended until summer. Complete End Oct 09 100,000$       NA NA NA

Busiek CA Begin Jun 10

Christian County - Replacement of three Footbridges Design in progress. Mar 10 End Sep 10 280,000$       

MO Conservation Headquarters Begin Aug 10

Cole County - Replacement of K Building Roof Design not yet begun. Jun 10 End Nov 10 600,000$       

Columbia Bottom CA MDC Design & Development Staff complete. Design Begin Jun 09

St. Louis County - Bike Trail Renovation (2008 Flood Damage) Corps of Engineers construction in progress. Complete End Dec 09 200,000$       NA NA NA

Lost Valley Fish Hatchery Begin Jun 10

Benton County - Hatchery Building Roof Replacement Design in progress. Apr 10 End Aug 10 260,000$       

Young CA Design Begin May 10

Jefferson County - Bridge Replacement Design complete. Complete End Nov 10 110,000$       

Anthony & Beatrice Kendzora CA MDC Design & Development Staff Design Begin Jul 09

Platte County - Modify Road to Enhance Wetland CONSTRUCTION COMPLETE Complete End Nov 09 125,000$       NA

Columbia Bottom CA Begin May 08

St. Louis County - Final Phase - NA NA NA

 Pavilions, Viewing & Hunting Blinds, Equestrian Trail.

Rippee CA Begin Aug 10

Ozark County - Replacement of Bryant Creek Culvert Slabs Design not yet begun. Jun 10 End Feb 11 175,000$       

Fountain Grove CA Begin Apr 10

Livingston County - Wetland Restoration Entrance Road Upgrade Design investigation in progress. Feb 10 End Sep 10 160,000$       

Lake City Range Wulff-Rodgers, Inc. - Knob Noster Design Begin Jun 08

Jackson County - Relocation/Renovation of Shooting Range CONSTRUCTION COMPLETE Complete End Mar 10 5,031,496$    214,892$        4.5%

Jay Henges Shooting Range Orf Construction - Bridgeton Design Begin Dec 09

St. Louis County - Renovation of Shooting Range 70% complete. Complete End Aug 10 1,733,000$     $     1,650,000 3,490$            0.2%

Bids have been let and construction contract has been signed.

Construction by D&D staff.

No construction contract in effect at this time.

 $        151,995 

Contract not    

yet advertised

Contract not  

yet advertised

Contract not    

yet advertised

 Contract not  

yet advertised 

Roads, Parking Lots, Privies

End

 Contract not 

yet advertised 

 Contract not 

yet advertised 

200,000$       
Oct 09

Renovation & Repair

Area Name & Project Description

Design      

Complete

 $     4,791,496 

MDC Design & Development Staff                            

CONSTRUCTION COMPLETE

Shooting Ranges



Status of Major Construction Projects

Funded in FY 2010 Budget
Projects $100,000 or Greater Cost

May 13, 2010

Area Name & Project Description

Estimated Estimated Total Change Change

Design Construction Project Orders Orders
Completion Dates Budget (Dollars) (Percent)

Bennett Spring Fish Hatchery Bales Construction Company, Inc. - Waynesville Begin Mar 10

Dallas/Laclede Counties - Hatchery Building Rearing Units Replacement, Construction ready to begin. 1,953,800$    

Raceway Improvements, and Fish Cleaning Station

Montauk Fish Hatchery Verslues Construction Co., Inc. - Jefferson City Design Begin Apr 09

Dent County - Fish Cleaning Station and Disposal Facility CONSTRUCTION COMPLETE Complete End Oct 09 180,000$       1,374$            0.8%

Roaring River Hatchery Rich Kramer Construction, Inc. - Springfield Design Begin Dec 09

Barry County - Building Improvements 35% complete Complete End Aug 10 490,500$        $        446,500 3,217$            0.7%

Fountain Grove CA Golden Anniv. Wetland Restoration MDC Design & Development Staff Begin Jul 07

Livingston County (Approx. $600,000 Total Reimbursement) Earthwork 85% complete. 500,000$       

1)  Levee Construction Construction suspended for winter.

2) Water Control Structures Replacement Brookfield Box & Bridge, LLC Design Begin Apr 09

CONSTRUCTION COMPLETE Complete End Aug 09 436,405$       -$                0.0%

Begin Aug 10

End Oct 11

Ten Mile Pond CA Eagle Excavating, LLC - Jackson Design Begin Aug 09

Mississippi County - Levee relocation around Blew Hole Project just underway.  Suspended for winter. Complete End Jul 10 290,000$        $        234,290 -$                0.0%

Otter Slough CA Ed Laubinger Excavating, LLC - St. Clair Design Begin Sep 09

Stoddard County - Renovate old slough system 95% complete. Complete End Jul 10 225,000$        $        171,500 500$               0.3%

Diana Bend/Marion Bottoms COA WREP (Fed. Funding) Begin Sep 08

Howard/Cole Counties - Construct low levees, water control structures, CONSTRUCTION COMPLETE 250,000$       NA NA NA

and new outlet structure for wetland pools.

Montrose CA (NAWCA Funding) Walters Excavating LLC - Lowry City Design Begin Jul 09

Henry County - Golden Anniversary Renovation 65% complete.  Suspended for winter. Complete End Jul 10 354,000$       2,800$            1.3%

BK Leach Memorial CA (100% Outside Funding) Phase 1 - 95% complete Design Begin Aug 09  Contracted by 

Lincoln County - Wetland Restoration and Development Phase 2 - 95% complete Complete End Dec 09 410,000$       DU NA NA

Duck Creek CA (NAWCA Funding) RBN Disaster Recovery, Inc. - Paragould, AR Design Begin Oct 09

Bollinger/Stoddard Counties - Golden Anniversary Wetland Initiative Contract 1 - 95% complete. Complete End TBD 2,940,600$     $        210,102 13,000$          6.2%

Bids have been let and construction contract has been signed.

Construction by D&D staff.

No construction contract in effect at this time.
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